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Public Open Houses (OH) OH #1 OH #2 OH #3 (IF NEEDED)

Engineering Studies & 30% Design

( BEGAN FEBRUARY 2016 )

60% Design

90% Design

100% Design

Permitting

Right of Way Acquisition Process

Bidding and Construction Contract

CONSTRUCTION EXTENDS TO 2024
Construction

COMPLETED TO BE COMPLETED DATES ARE ESTIMATES AND SUBJECT TO CHANGE

2021 2022
OPEN HOUSE

September 10,  2019

CORNELIUS PASS ROAD
Frances Street to Tualatin Valley Highway

Estimated Project Schedule

2017 20202019
Fall Spring

2018
Summer Fall WinterWinter Spring Summer Fall Winter SpringSpring Summer Fall Winter Spring WinterSummer Fall


