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Public Open Houses (OH)     (IF NEEDED)  

Project Limits Determination,
Bicycle Facility Selection,

Engineering Studies & 30% Design
(BEGAN JULY 2014)

60% Design

Final Design

Permitting

Right of Way Acquisition Process

Bidding and Construction Contract

Construction

COMPLETED TO BE COMPLETED DATES ARE ESTIMATES AND SUBJECT TO CHANGE

Spring Summer

2020

ESTIMATED PROJECT SCHEDULE

Summer FallWinter Spring Summer Fall WinterOPEN HOUSE
June 28, 2018

2017 2019
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2018
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TOP LIFT PAVING


