Public Open Houses (OH) Design Permitting Right of Way Acquisition Process Bidding and Construction Contract Construction	CENTURY BOULEVARD EXTENSION • E MAIN TO LOIS • OPEN HOUSE February 28, 2019	JAN FEB	Spring	2018 Summer	SEP (
Permitting Right of Way Acquisition Process Bidding and Construction Contract	Public Open Houses (OH)				
Right of Way Acquisition Process Bidding and Construction Contract	Design				
Bidding and Construction Contract	Permitting				
	Right of Way Acquisition Process				
Construction	Bidding and Construction Contract				
	Construction				
COMPL				COI	NPLE

ESTIMATED PROJECT SCHEDULE

		2019				2020				2021				2022		
Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	
OCT NOV [DEC JAN FEB	MAR APR MAY	JUN JUL AUG S	SEP OCT NOV D	EC JAN FEB	MAR APR MAY	JUN JUL AUG	SEP OCT NOV	DEC JAN FEB	MAR APR MAY	JUN JUL AUG	SEP OCT NOV	DEC JAN FEB	MAR APR MAY	JUN JUL AUG	
		i #1		OH ;	#2							OH #3				
					ŦZ											
												APPROXIM	ATE WINDOW W	HEN		
												FIRST OPE	N TO THRU TRAF	FIC		
												(
.ETED		DATES ARE ESTIMATES AND SUBJECT TO CHANGE														
					WASH	IINGTON	COUNTY OREGON		рня	Icho	ro	WH	Da	cifi		

OREGON Department of Land Use & Transportation Engineering and Construction Services, Capital Projects





