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Housing Bond Progress Report for Washington County | 2021 
The purpose of this report is to summarize local progress toward implementing local implementation strategies for the Affordable Housing Bond 
program. At the end of each calendar year, participating jurisdictions submit progress reports to Metro. Reports are reviewed by the Affordable 
Housing Bond Community Oversight Committee, which is charged with monitoring progress toward unit production and policy goals and ensuring 
alignment with guiding principles. Metro staff produce an annual report summarizing regional progress across all implementing jurisdictions.  
 
SECTION 1: UNIT PRODUCTION AND FUNDING 
This section is intended to provide a summary of projects and units in each jurisdiction’s Affordable Housing Bond pipeline and Affordable Housing 
Bond funding commitments. With the passage of the Supportive Housing Services measure in 2020, many jurisdictions are seeking opportunities 
to expand unit production, deepen affordability, or increase the number of supportive housing units across the portfolio. With this in mind, we 
are also tracking plans to leverage SHS funding for rental assistance and/or services.  
 
Describe progress toward implementing the development plan in your LIS. Please highlight any best practices, lessons learned, or 
opportunities for improvement. Be sure to address the following elements: 

a. Results of competitive selections, including who was involved and how LIS criteria were applied and impacted the outcome. 
 
Washington County did not have any competitive selections in 2021. Work implementing the Metro Bond in 2021 focused on 
moving the County’s pipeline of ten projects toward construction and completion. The County’s pipeline consists of one Phase I 
project that was selected before the County’s LIS was approved, eight projects selected through a competitive solicitation process 
based on LIS criteria that occurred in 2020, and one acquisition/rehab project selected through the process identified in the County’s 
LIS.  
 
Work in 2021 specifically included: 

- Working toward construction completion and equitable lease-up of the County’s Phase I Project. 
- Working toward closing and construction start for three projects. 
- Working on predevelopment for six projects with five of those projects scheduled to close and begin construction in 

the first half of 2022. 
 

b. Strategies/outcomes supporting efficient use of Metro bond funds and other sources of public funding in the project; including 
how projects are responding to increases in LIHTC equity or other additional funding to increase sustainability, durability, and 
livability for residents, or to reduce the amount of Metro bond subsidy 
 
Overall, Washington County is positioned to exceed its unit production goal through the efficient use of Metro Bond funds within its 
implementation area. While the Omnibus resolution passed by US Congress in January 2021 that fixed the rate for Low Income 
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Housing Tax Credit (LIHTC) equity generally increased that source in each project, those increased sources have help combat 
extreme cost increases in construction materials and labor. Without this fixed rate it is likely that the County and other 
implementing partners would have received request for additional funding from project sponsors. Washington County intentionally 
made funding awards to projects that were less than the per unit subsidy available of $143,000 per unit, engaging in thoughtful 
stewardship of the funds by incentivizing larger units and lower income units with additional subsidy. With one project completed, 
three under construction, one with Final Approval and five others with Concept Endorsement, the County does not plan to reduce 
the amount of Metro bond subsidy for projects in its pipeline unless there are significant changes to projects at the time of Final 
Approval that impact a project’s contribution to the overall unit production goals.  
 
In 2020, the Washington County Board of Commissioners approved an increase to $4 million per year for five years to the Housing 
Production Opportunity fund. $2.5 million of that annual amount is to support Metro Bond projects within the County if a funding 
gap emerges as the project near construction closing. These HPOF funds help ensure a timely closing for projects.   
 

c. Summary of ongoing funding commitments for project-based rental assistance and ongoing supportive services not included 
within the project’s resident services budget; including how Metro Supportive Housing Services (SHS) funding is being integrated 
or leveraged to support outcomes for serving very low income households and households experiencing or at risk of homelessness. 

 
Since the passing of the Metro Bond measure in 2018, Washington County has committed 200 Project Based Section 8 Vouchers to 
the implementing jurisdictions within Washington County – Beaverton, Hillsboro, and Washington County. That commitment 
remains to achieve the unit production goal for 30% MFI units as well as the PSH goal established in the County’s LIS. The 
Washington County Board of Commissioners leadership direction was to pursue PSH units and work to identify potential funding for 
supportive services. The passage of the Metro Supportive Housing Services Measure brings that necessary funding for PSH. Staff at 
the County have been aligning to integrate additional PSH units into Metro Bond projects, and to financially support the ongoing 
supportive services at projects. The County’s Phase I project, Viewfinder, and its first all PSH project, the Aloha Inn are two current 
examples of this integration.  
 
Viewfinder: This 81-unit project had 8 Project Based Section 8 vouchers and 8 VASH vouchers, as well as a Memorandum of 
Understanding for resident services with a local homeless services provider prior to the start of the SHS program. As the SHS 
program has quickly mobilized, SHS and Affordable Housing Bond staff at Washington County discussed with the Viewfinder project 
sponsor, Community Development Partners, opportunities for additional PSH units at the property. As the property was planning to 
begin its lease-up process, Community Development Partners agreed to provide 11 additional units for PSH, supported through 
rental assistance and services funding from the SHS measure. 
 
Aloha Inn: This is a 52-unit motel purchased with Metro Bond funds by the Housing Authority of Washington County in early 2021 
with the intent to convert it into 54 units of Permanent Supportive Housing once the SHS funding was available. In addition to 
working toward renovation of the motel for that permanent use, Washington County was able to use one wing of the motel as an 
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interim homeless shelter for up to 22 individuals beginning July 1, 2021. A flooding issue decreased the available shelter rooms in 
late 2021 but 13 rooms continue to be operated as shelter as the other wing of the building is renovated to PSH in late spring 2022.  
 
In addition, County SHS staff together with Affordable Housing Bond staff are discussing with developers on a per project basis 
opportunities for projects to have additional project-based PSH units. Through the County’s equitable lease-up outreach and process 
with low-barrier screening criteria, there will be individuals with tenant-based SHS rent assistance that will move into Metro Bond 
projects as well. This has already occurred at Viewfinder as that project leases up. 

 
d. Approach and anticipated timelines for achieving remaining unit production targets, including any priorities for remaining unit 

production targets. (e.g., location priorities, homeownership, supportive housing etc.) 
 

The County plans to issue a NOFA in summer of 2022 for Washington County’s remaining allocation of Affordable Housing Bond 
funds. Geographic dispersal is an important development priority with the County’s implementation area covering such a large area. 
Based on locations of the County’s approved Metro Bond projects, the County will be eager to fund more projects in southern 
Washington County, understanding that location is subject to land availability and cost. Additionally, the County intends to continue 
to align its Affordable Housing Bond work with the Supportive Housing Services program and provide additional PSH units. 

The County also has an allocation of Metro’s Regional Acquisition Funds ($12.9 million) to support additional project(s). County staff 
are working with Metro staff in early 2022 to pursue potential site acquisitions. With this work, the County will exceed its unit 
production goals. 

 
Figure 1. Production progress and resources committed 

Project Total Project 
Cost 

Metro Bond 
Funds 

Number of BOND ELIGIBLE 
units 

(excludes manager units and non-
eligible units) 

Plans to leverage 
Supportive Housing 

Services (SHS) 
funding 

(yes/no/TBD) 

Status 
Construction 

start 
(anticipated or 

actual) 

Completion 

Total 
units 

30% 
AMI 
units 

Family 
sized (2+ 

BRs) 

PSH 
units 

For rental 
assistance 

For 
wraparoun
d services 

Concept, final 
approval, 

construction, 
complete 

Month/ 
Year 

Month/ 
year 

Aloha Housing  $31,205,650 $10,230,000 82 33 51 0 No No Concept Mar-2022 Apr-2023 

Aloha Inn $9,000,000 $8,465,000 54 54 0 54 Yes Yes In Construction Dec-2021 Aug-2022 
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Plambeck 
Gardens 

$54,840,995 $14,320,000 116 49 62 8 TBD TBD Concept Mar-2023 Jun-2024 

Goldcrest $33,283,866 $8,700,000 75 14 46 0 No No Final Approval Feb-2022 Jun-2023 

Plaza Los 
Amigos 

$43,895,104 $12,830,000 113 26 72 16 TBD TBD Concept May-2022 Aug-2023 

Saltzman Road 
Senior  

$18,339,108 $5,400,000 54 28 9 24 No Yes Concept May-2022 Jul-2023 

Terrace Glen $53,579,287 $17,484,000 144 51 74 3 No No In Construction Nov-2021 May-2023 

The Valfre at 
Avenida 26 

$13,803,343 $3,792,088 36 8 30 8 No Yes In Construction Jul-2021 Sep-2022 

Tigard Senior 
Housing 

$24,224,047 $6,270,000 57 23 0 23 No Yes Concept Apr-2022 Jun-2023 

Viewfinder $32,951,190 $11,583,000 81 34 56 27 Yes Yes Complete Jun-2020 Dec-2021 

Total committed or underway $99,074,088 812 320 400 163 

LIS commitment $116,465,532 
 
 
 
 
 
 
 
 
 

814 334 407 

% of commitment complete 85.1% 99.8% 95.8% 98.3% 

Remaining for LIS $17,391,444 2 14 7 
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SECTION 2: PROJECT HIGHLIGHTS 
This section is intended to provide a brief overview of each project in the pipeline—and some of the noteworthy features.  
 
Please provide a brief summary of each project in your portfolio, along with an image of the project. Be sure to describe: 

 
a. Who the project intends to serve  
b. Project team and partnerships 
c. Funding sources leveraged 
d. Noteworthy features or highlights (e.g., community space, free wi-fi, accessibility features, childcare, climate resilience and 

sustainability) 
e. Anything else worth highlighting  

 

We do this work on the land of Indigenous people including the Atfalati, the Clatskanie, and the 
Kalapuya. 

 

Completed 

Viewfinder - Community Development Partners & Housing 
Authority of Washington County - 81 units - Tigard 
 

Population to be served: Individuals and Families; 8 units set-aside 
for Veterans 
 

Leveraged Funding Sources: 4% LIHTC, SDC Exemption 
 

Service Partnerships: Good Neighbor Center & Veterans 
Administration 
 

Development Team: Bremik Construction & Scott Edwards 
Architecture 
 

Project Highlights: 11 units of PSH were added to the project in 
collaboration with the Supportive Housing Services Program. 
Community room and outdoor courtyard on second floor; 
playground onsite. Building features art by three local artists. All 
units have air conditioning. Building is equipped with solar power.   
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Under 
Construction 

Valfre at Avenida 26 – DCM Communities & Housing Authority of 
Washington County - 36 units – Forest Grove 
 

Population to be served: Individuals and Families; 8 PSH units 
 

Leveraged Funding Sources: 4% LIHTC, Washington County 
Housing Production Opportunity Fund  
 

Service Partnerships: Bienestar & Sequoia Mental Health 
 

Development Team: LMC Construction & Carleton Hart 
Architecture 
 

Project Highlights: All units have air conditioning. Project built on 
previous cement mixing plant, providing important infill 
development. Community space and playground onsite.  

 

Terrace Glen – Related NW & Housing Authority of Washington 
County - 144 units – Tigard 
 

Population to be served: Individuals and Families; 3 PSH units 
 

Leveraged Funding Sources: 4% LIHTC, Metro Transit Oriented 
Development, SDC Exemption 
 

Service Partnerships: HomePlate Youth Services, EngAge, & IRCO 
 

Development Team: Walsh Construction & C2K Architects 
 

Project Highlights: All units have air conditioning. Project includes 
3 4-bedroom units. Community room and playground onsite. All 
units have air conditioning.  
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Aloha Inn – Housing Authority of Washington County - 54 units – 
unincorporated Washington County 
 

Population to be served: Individuals – all PSH units 
 

Leveraged Funding Sources: Housing Production Opportunity Fund 
(Wa. Co.) 
 

Service Partnerships: TBD via competitive selection process 
conducted by Supportive Housing Services Team 
 

Development Team: GSI Builders, Inc. & Ink Built Architecture 
 

Project Highlights: Motel conversion project. Washington County’s 
first all PSH project. All units have air conditioning. 
 

 

 

Goldcrest Apartments – BRIDGE Housing - 75 units – Beaverton 
 

Population to be served: Individuals and Families 
 

Leveraged Funding Sources: 4% LIHTC, SDC Exemption, Housing 
Production Opportunity Fund (Wa. Co.), City of Beaverton 
 

Service Partnerships: Hacienda CDC 
 

Development Team: Colas Construction & Salazar Architects 
 

Project Highlights: Located in high opportunity area (South Cooper 
Mountain). Community room and playground onsite. All units have 
air conditioning. 
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Beginning 

Construction 
in 2022 

Aloha Housing – BRIDGE Housing - 82 units – unincorporated 
Washington County 
 

Population to be served: Individuals and Families 
 

Leveraged Funding Sources: 4% LIHTC, Local Innovation and Fast 
Track (LIFT) Funding, Metro Transit Oriented Development funds, 
Washington County Housing Production Opportunity Fund 
 

Service Partnerships: Hacienda CDC 
 

Development Team: LMC Construction & Scott Edwards 
Architecture 
 

Project Highlights: Units range in size from studio to 3-bedroom. 
Community room, outdoor play area, BBQs, and raised garden 
beds onsite. All units have air conditioning. 
 

 

Tigard Senior Housing – Northwest Housing Alternatives - 58 units 
– Tigard 
 

Population to be served: Seniors 
 

Leveraged Funding Sources: 4% LIHTC, HOME (Wa. Co.) 
 

Service Partnerships: Veterans Administration, SAGE Metro 
Portland, DAVS Washington County 
 

Development Team: Walsh Construction & SERA Architects 
 

Project Highlights: Located directly adjacent to the Tigard Senior 
Center. Provides 23 units of Permanent Supportive Housing for 
seniors. Located with pedestrian access to Fanno Creek Trail. 
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Plaza Los Amigos - REACH CDC & Bienestar - 113 units – Cornelius 
 

Population to be served: Individuals and Families 
 

Leveraged Funding Sources: 4% LIHTC, Weatherization funds, 
Metro Transit Oriented Development Funds, Wa. Co. Housing 
Production Opportunity Funds, American Rescue Plan Act (ARPA) 
funds, Energy Trust of Oregon, PGE. 
 

Service Partnerships: Sequoia Mental Health Services 
 

Development Team: LMC Construction & Ankrom Moisan 
Architects 
 

Project Highlights: 16 Permanent Supportive Housing (PSH) units. 
Solar power array onsite. Units range in size from 1 to 3-
bedrooms. Site features fustal court, community room, community 
garden and pedestrian connection to local park. 

 

Saltzman Road Senior - Home First Development & Christ United 
Methodist Church - 53 units – unincorporated Washington County 
 

Population to be served: Seniors (emphasis on LGBTQIA+ 
community) 
 

Leveraged Funding Sources: 4% LIHTC 
 

Service Partnerships: Bienestar, SAGE, Friendly House 
 

Development Team: Beaudin Construction & Doug Circosta 
Architects 
 

Project Highlights: 24 Permanent Supportive Housing (PSH) units 
for seniors.  
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Beginning 
Construction 

in 2023 

Plambeck Gardens – Community Partners for Affordable Housing - 
116 units – Tualatin 
 

Population to be served: Individuals and Families 
 

Leveraged Funding Sources: 4% LIHTC, Washington County 
Housing Production Opportunity Fund, City of Tualatin, HOME 
(Wa. Co.) 
 

Service Partnerships: Centro Cultural, Neighborhood Health Center 
 

Development Team: LMC Construction & Carleton Hart 
Architecture 
 

Project Highlights: Project includes 6 4-bedroom units, as well as 8 
Permanent Supportive Housing (PSH) units. Community room 
onsite. Air conditioning will be provided in units. 
 

 

 
 

SECTION 3: ADVANCING EQUITABLE OPPORTUNITY IN PLANNING AND CONSTRUCTION 
In keeping with the guiding principle of leading with racial equity, local implementation strategies include commitments to advance racial equity 
through the planning and construction process, including goals for the amount of contract dollars (hard and soft costs) that will be paid to COBID-
certified Minority, Women, and Emerging Small Business (MWESB) firms and strategies for encouraging inclusion of women and people of color 
in the workforce. Goals and tracking commitments for workforce diversity vary across jurisdictions and projects. Within three months of 
construction completion, each project will report on contracting outcomes and those tracking workforce diversity will report on workforce 
outcomes. This data will be included in future annual progress reports.  
 
Describe progress toward implementing the equitable contracting and workforce strategies described in your LIS. Be sure to 
address the following elements: 

a. Progress toward achieving the equitable contracting goals and strategies in your LIS 
 

Washington County’s LIS identified an aspirational goal of 20% hard and soft costs paid to COBID-certified MWESB firms. The County’s 
one completed project – Viewfinder, and projects under construction are exceeding this goal.  

 
b. Progress toward advancing the workforce diversity goals and strategies in your LIS 
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Washington County did not set specific goals around workforce diversity in its LIS. Washington County is participating in Metro’s 
Construction Careers Pathways Project.  

 
c. If applicable, work complete or underway to expand local capacity to monitor and report on contracting and workforce outcomes 

 
To monitor and report on contracting goals, Washington County receives information in monthly draw requests, and then receives more 
detailed quarterly reports that are also reported to Oregon Housing and Community Services (OHCS). Washington County had been 
tracking workforce outcomes for projects that are subject to prevailing wage requirements through LCP Tracker software. In addition, 
the County is requesting workforce information periodically from projects during construction that are not subject to prevailing wage.  

 
Figure 3. Equitable contracting goals and outcomes 

Project name Developer, General 
contractor 

Contracting goals 
% of total contract amounts 

paid to… Notes and preliminary progress 
Project goal 

(% hard costs) 
Project goal 

(% soft costs) 

Aloha Housing 
Development BRIDGE/ LMC 20% 20% Has not yet begun construction 

Aloha Quality Inn HAWC/ GSI Builders 20% 20% Both General Contractor and Architect are MWESB firms 
Plambeck Gardens CPAH/ LMC 20% 20% Has not yet begun construction 

Goldcrest BRIDGE/ Colas 20% 20% Both General Contractor and Architect are MWESB firms 

Plaza Los Amigos REACH, Bienestar/ 
LMC 20% 20% Has not yet begun construction 

Saltzman Road Home First/ Beaudin 20% 20% General Contractor is an MWESB firm 
Terrace Glen Related NW/ Walsh 20% 20% Currently achieving 20.26% in hard and soft costs. 

The Valfre at Avenida 26 DCM/ LMC 20% 20% Currently achieving 30.68% in hard costs. 
Tigard Senior Housing NHA/ Walsh 20% 20% Has not yet begun construction 

Viewfinder CDP/ Bremik 20% 20% Achieved 22.39% in hard costs. Achieved 22% in soft costs. 
For projects that provided a minimum and maximum (or “stretch”) goal, please use the “minimum goal.”  
 
 
 
 
 
 
 
Figure 4. Workforce diversity goals/outcomes (as applicable based on LIS and project) 
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Project name Developer, General 
contractor 

Workforce goals 
% of total labor hours* 

worked by… 

Workforce 
tracking? 

Prevailing 
wage Notes and preliminary progress 

POC Women Appren
tices Y/N BOLI, Davis 

Bacon, N/A 

Aloha Housing 
Development BRIDGE/ LMC -- -- -- Y N/A Has not yet begun construction 

Aloha Inn HAWC/ GSI -- -- -- Y BOLI Began construction in December 2021; data not 
available at time of report 

Plambeck Gardens CPAH/ LMC -- -- -- Y N/A Has not yet begun construction 
Goldcrest BRIDGE/ Colas -- -- -- Y N/A Has not yet begun construction 

Plaza Los Amigos REACH/ LMC -- -- -- Y Davis Bacon Has not yet begun construction 
Saltzman Road Home First/ Beaudin -- -- -- Y N/A Has not yet begun construction 

Terrace Glen Related NW/ Walsh -- -- -- Y N/A Began construction in late November 2021; 
data not available at time of report 

The Valfre at Avenida 
26 DCM/ LMC -- -- -- Y N/A As of 12/31/2021: 62.94% hours worked by 

POC, 8.3% by women, 8.2% by apprentices. 
Tigard Senior 

Housing NHA/ Walsh -- -- -- Y Davis Bacon Has not yet begun construction 

Viewfinder CDP/ Bremik -- -- -- Y Davis Bacon As of 12/31/2021: 42.55% hours worked by 
POC, 2.30% by women, 19.45% by apprentices. 

For projects that provided a minimum and maximum (or “stretch”) goal, please use the “minimum goal.” Workforce tracking is recommended for contracts above $250,000. 

 

SECTION 4: ADVANCING EQUITABLE HOUSING OPPORTUNITY, ACCESS, AND STABILITY 
The guiding principles for the Affordable Housing Bond Program include commitments to lead with racial equity and to create opportunity for 
those who have been left behind by the region’s housing market, especially communities of color, families with children and multiple generations, 
people living with disabilities, seniors, veterans, households experiencing or at risk of homelessness, and households at risk of displacement. Each 
local implementation strategy defines commitments and strategies to ensure affirmative marketing, low-barrier lease up practices, and culturally 
responsive programming—in addition to location priorities that affirmatively further fair housing and support community stability for those who 
have experienced displacement or risk of displacement. Once projects begin to lease up, data will be collected to report on marketing and lease 
up metrics and demographics of the initial resident population.  
 
Describe progress toward implementing your LIS strategies for supporting fair housing access and community stability through project 
locations, affirmative marketing strategies, and lease up. Please highlight any best practices, lessons learned, or opportunities for 
improvement. Be sure to address the following:  
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a. How locations of selected projects supported the location strategy described in your LIS, and any location priorities for future 
solicitations (feel free to include a map if you can) 

 
Proximity to transit, parks, schools, and basic needs shopping was part of the competitive scoring criteria Washington County 
utilized in its Notice of Funding Availability (NOFA) evaluation process in 2020. Overall geographic dispersal of projects throughout 
Washington County’s bond implementation area was also considered broadly throughout the evaluation process. The map below 
includes projects underway in each of the implementing jurisdictions in the County as a way to show geographic dispersal of Metro 
Bond funding projects throughout Washington County as a whole.  

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

b. How projects are incorporating affirmative marketing strategies, partnerships for referral, and low-barrier lease-up 
 

Washington County is using the opportunity of its Phase I project as a pilot project in developing an equitable lease-up strategy. This 
process has involved multiple steps:  
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- Meeting with community-based organizations serving communities of color to understand lessons learned from previous lease-
up processes. 

- Reviewing screening criteria of property management companies for several projects to determine how low-barrier screening is 
embedded in existing screening criteria. 

- Working with the property management company to ensure appropriate translation materials and services are available. 
- Developing a property flyer that is accessible to individuals with limited English language skills and can easily be translated. 
- Developing a training for community-based organizations to describe the lease-up process in plain language.  
- Coordinate with community-based organizations serving communities of color to hold information sessions with individuals 

interested in housing at the property.  
- Follow-up regularly with property management team on timelines and status of project. 
- Coordinate with staff working on any project based rental assistance and related programs, including Permanent Supportive 

Housing. 
- Debrief with community-based organizations serving communities of color after the lease-up process to understand what went 

well and what to improve for the next lease-up process.  
- Encourage developers to provide materials and translation services in all of Washington County’s identified safe harbor 

languages.  
 

c. Specific strategies for leasing permanent supportive housing units (e.g. coordinated referrals) 
 
Washington County’s Supportive Housing Services team has built upon the existing homeless services infrastructure to restructure 
the previous coordinated referral system, Community Connect, to connect homeless individuals more efficiently to housing options 
with a trauma-informed approach. Service providers will be trained to provide a 20-minute Phase 1 assessment that quickly 
connects people to case workers shelter and care without having to wait for a lengthy phone-based assessment. The phased 
assessment helps participants building relationships with case workers, who support them through their housing navigation and 
connection to additional services. The final phase of the assessment, after a housing placement, helps participants consider goals, 
needs, and resources to support their health and ongoing housing stability.  
 

d. Plans and partnerships to align culturally specific/responsive programming and services to meet the needs of tenants. 
 

Nearly all of Washington County’s Affordable Housing Bond projects has an existing or proposed partnership with a culturally 
specific organization to provide services onsite once the projects are constructed.  

  
e. If you have projects that are beginning to lease up, please feel free to share any preliminary data on demographics. 
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The County’s Phase I project, Viewfinder, has begun to lease-up with 22 units currently occupied. Demographic data is being 
collected and will be available later in the lease-up project. However, from referral information and rental assistance type data is 
available on the number of homeless households that have moved in at Viewfinder 16 homeless households have moved in since 
the building opened on December 17, 2021. Two households that participated in the County informational session with the Somali 
Empowerment Circle have also moved into Viewfinder to-date. 

 
Summary of project plans and partnerships for affirmative marketing and culturally responsive services 

Project name Who the project seeks to serve Plans/partnerships for affirmative marketing Plans/partnerships for responsive services 

Aloha Housing 
Development Individuals and Families 

Prior to the application period, BRIDGE and 
Hacienda staff will establish face-to-face 
relationships with community leaders, 
culturally specific organizations, service 
providers, schools, churches, community 
centers, and others serving communities of 
color in Aloha and Washington County. Other 
marketing and leasing channels will include 
phone calls, in-person visits, and attendance at 
community groups’ regular meetings and 
gatherings, and housing or resource fairs. 
BRIDGE will translate fliers into Spanish and 
Chinese to reach the target population. A 
language translation line service will be utilized 
in the property management office.  

Partnership with Hacienda CDC. The 
resident services programming will include:   
•  resources to connect residents to 
behavioral healthcare, physical healthcare, 
and assistance with food, clothing, and 
household furnishings.  
•  connection to resources to ensure 
housing stabilization and eviction 
prevention, such as emergency rental 
assistance, food pantry, utility assistance, 
financial fitness class, medical or behavioral 
healthcare referral. 
•  youth and family services, such as 
afterschool programming and early 
childhood education. 
•  economic opportunity, 
entrepreneurship, and homeownership 
services. 

Aloha Inn Formerly homeless individuals 

Referrals for housing will come through the 
County’s Community Connect system, which is 
well-connected with diverse service providers 
throughout Washington County. Admissions 
into the program will be extremely low-barrier 
and will ensure that policies that historically 
have had a disparate impact on communities 
of color (e.g. criminal background policy and 
credit screening) are set to the lowest possible 
levels to eliminate these barriers. 

Competitive process to select a PSH 
operator was completed. A team of 
Community Partners for Affordable 
Housing, Sequoia Mental Health and 
Bienestar will provide case management, 
behavior health and substance abuse 
services, and resident services program 
with a culturally specific lens. Policies and 
outreach will be tailored to ensure BIPOC 
communities are aware of the potential 
services and ensure the project provides 
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culturally appropriate services for residents 
to assist clients from underserved 
populations. 

Plambeck Gardens Individuals and Families 

CPAH is committed to assuring that the Basalt 
Creek project serves people of color and 
immigrant populations. CPAH will provide 
information about how to successfully apply 
for housing and will work with Unite Oregon to 
do outreach and a focus groups to provide 
information about the housing and to ensure 
we are able to serve diverse populations. CPAH 
will do an additional outreach in conjunction 
with the City of Tualatin. 

CPAH will be partnering with Centro 
Cultural to be sure that employment 
related services are available as well as 
staying connected to WorkSystems Inc. and 
the programs that they offer community 
wide. Centro Cultural proposes to meet 
with residents on-site in the community 
center to provide career coaching for 
adults, along with business development 
and start up technical assistance. CPAH will 
partner with the Neighborhood Health 
Center, which is providing services at 
Tualatin High School to ensure that health 
and wellness activities are available onsite. 
This includes a new partnership with 
Neighborhood Health Center, which is 
providing services at Tualatin High School.  

Goldcrest Individuals and Families 

Prior to the application period, BRIDGE staff 
will establish relationships with community 
leaders, service providers, schools, churches, 
community centers, and others serving 
communities of color in Beaverton and 
Washington County. Hacienda will enhance 
these efforts and these connections will be an 
important conduit for publicizing opportunities 
when leasing information is available. To help 
prospective residents overcome common 
barriers to accessing stable housing, BRIDGE 
has a three-pronged approach to low-barrier 
screening: starting marketing and outreach 
early so that prospective residents can 
mitigate issues that might be a barrier to 
acceptance, providing alternative methods to 
meet screening criteria, and adopting an open 
appeal process. 

Partnership with Hacienda CDC. The 
resident services programming will include:   
•  resources to connect residents to 
behavioral healthcare, physical healthcare, 
and assistance with food, clothing, and 
household furnishings.  
•  connection to resources to ensure 
housing stabilization and eviction 
prevention, such as emergency rental 
assistance, food pantry, utility assistance, 
financial fitness class, medical or behavioral 
healthcare referral. 
•  youth and family services, such as 
afterschool programming and early 
childhood education. 
•  economic opportunity, 
entrepreneurship, and homeownership 
services. 
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Plaza Los Amigos Individuals and Families 

REACH and Bienestar will work with local 
community partners to ensure the community 
is aware of the upcoming housing opportunity 
and the project budget includes funding for 
training and paying community partner staff to 
provide help navigating the application 
process. Bienestar will work with partners in 
the Racial Equity Collaborative, the Forest 
Grove School District, the Immigrant Solidarity 
Collaborative, Somali Empowerment Circle, 
and other partnerships to ensure that 
information is distributed to other 
communities of color in the area, and will 
produce, as needed, leasing and other 
informative materials in languages other than 
Spanish and English. 

Bienestar as co-developer will provide 
culturally specific services. Sequoia Mental 
Health is also a service partner. 
Partnerships with organizations such as 
Centro Cultural, Sequoia Mental Health, 
Open Door, and Family Promise will 
support Bienestar’s outreach to the 
homeless population and others who may 
qualify for PSH units.  
 
Sequoia staff will work hand in hand with 
Bienestar’s Promotores to provide 
outreach and watch for signs that a 
resident may be experiencing a crisis and 
will meet regularly with Bienestar resident 
services staff and on-site property 
management staff to coordinate services 
PSH residents and the property as a whole.  
 
Bienestar’s Promotores are resident 
leaders who connect other residents to 
needed services, coordinate service 
provision at properties with Bienestar staff 
and advocate for their communities’ 
interests in public forums and processes. 
 

Saltzman Road Seniors 

Home First Development utilizes a Low Barrier 
model for screening applicants to establish a 
population composed of individuals 
demonstrating the highest and most 
immediate of needs, including but not limited 
to historically underserved and vulnerable 
populations such as people of color and/or the 
LGBTQ community. 
 
Low Barrier screening is specifically designed 
to promote accessibility to households with 
adverse credit, rental and legal histories, and 
who subsist on a very limited income. Any 
applicant who is denied due to an adverse 

The service coordinator will empower 
residents to build a culture of 
interdependence and mutual support 
among residents, service providers, and 
management. SAGE will offer a rich array of 
educational, social, recreational, fitness, 
wellness, and community-building 
opportunities designed to support 
residents to live with resilience and 
independence. Bienestar will provide 
culturally specific services  
 
Service coordination will include but is not 
limited to benefits screenings, resource 
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screening outcome will be automatically re-
evaluated on a case-by-case basis, taking into 
account successful completion of treatment or 
renter success courses, positive references, 
and any other documents submitted on their 
behalf. 

navigation and referral, coordination of in-
home services and supports as needed, 
options counseling, decision-making 
support, advocacy and to serve as liaisons 
between management and residents, with 
the goal of supporting people to live active 
and independent lives. 

Terrace Glen Individuals and Families 

At the core of all leasing activities at Terrace 
Glen will be a commitment to affirmatively 
furthering fair housing. A number of strategies 
will be employed at the project to provide 
equitable access, including:  
•  Low barrier to entry screening that includes 
a consistently applied override policy for 
reviewing prospective tenant’s credit, rental, 
and criminal histories.  
•  Linguistically appropriate materials that 
reflect community demographics to provide 
access to priority communities and help 
ensure equitable access to communities of 
color. 
•  On-site management and staff will receive 
diversity, equity and inclusion training and will 
be educated to understand the specific target 
population goals of the project. Importantly, 
management will endeavor to hire staff and 
vendors representative of the community. 

EngAGE, Immigrant & Refugee Community 
Organization (IRCO), and HomePlate Youth 
Service are all service partners. HomePlate 
will provide culturally responsive youth 
programing to youth aged 18-24. 
 
An enriched arts program will enhance the 
vibrancy of the community to the residents.  
The proposed program will provide an 
intergenerational arts program to residents 
with EngAGE operating the program.  
 
In addition, resident services staff will 
develop a services program customized to 
the resident population. The resident 
services program will provide programming 
to facilitate economic stability, strategies 
for increased educational success, promote 
healthy lifestyles, and build strong 
communities.  

The Valfre at Avenida 26 Individuals and Families 

An initial lease-up kick-off meeting was held in 
December 2021. Service providers will 
collaborate with property manager on an 
equitable lease-up process. Latinxs represent 
over 30% of the Forest Grove/Cornelius 
population, which makes this group the area’s 
largest community of color. At the same time, 
gentrification and displacement pressures on 
the Latinx community and other communities 
of color are intensifying as the cost of living in 
Forest Grove/Cornelius has consistently 
increased year over year. 

Partnership with Bienestar and Sequoia 
Mental Health. Services will be provided in 
partnership with Bienestar to ensure that 
culturally specific, bilingual care is provided 
to the residents. Special emphasis will be 
placed on developing relationships with 
culturally specific service providers that 
already maintain a working relationship 
with Bienestar, such Adelante Mujeres and 
Centro Cultural and Virginia Garcia 
Memorial Health Center, to ensure that a 
diverse resident population will have their 
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Bienestar’s historical model consists of 
marketing availability of units through the 
following in-person strategies: in-person visits 
to major employment centers, communication 
at places of worship, libraries, and stores 
owned by Latinx entrepreneurs or frequented 
by Latinx target populations. Additionally, 
Bienestar will rely on word of mouth via its 
Promotores as part of their normal volunteer 
activities and in their respective places of work 
and direct referrals from our 2,000 tenants 
from among their social and professional 
networks.  

needs met. Sequoia staff and Bienestar 
resident service staff will consult routinely 
to share information, problem solve issues 
and avoid or mitigate crisis situations. 
Sequoia staff will work hand in hand with 
Bienestar’s Promotores to provide 
outreach and watch for signs that a 
resident may be experiencing a crisis and 
will meet regularly with Bienestar resident 
services staff and on-site property 
management staff to coordinate services 
PSH residents and the property as a whole.  
 
Bienestar’s Promotores are resident 
leaders who connect other residents to 
needed services, coordinate service 
provision at properties with Bienestar staff 
and advocate for their communities’ 
interests in public forums and processes. 

Tigard Senior Housing Seniors 

Using an analysis of both existing resident 
demographics and census data, NHA will 
identify and market to those groups and 
communities that are underrepresented and 
least likely to apply. This includes a low-barrier 
screening criteria, individualized review 
process for appeals of denied applications, and 
clear communication protocols for all. 
 
Additionally, with the help of the 
constituencies of the Coalition of Communities 
of Color, NHA will provide outreach services to 
underserved communities in Washington 
County and partner with culturally specific 
organizations to make sure that those least 
likely to apply will apply for tenancy. 

Tigard Senior Center / Meals on Wheels, 
SAGE Metro Portland, Pathways and 
Disability, Aging, and Veteran Services of 
Washington County are service partners for 
the project. The primary goal of Resident 
Services at Tigard Senior Housing will be 
housing stability and eviction prevention. 
Resident Services will be available on site 6-
8 hours per week and NHA will meet with 
residents and property management, 
collaborate with community providers, and 
organize events that will be held at Tigard 
Senior Housing. These events, which are 
available to all residents, include 
preventive health checks, information 
sessions, and recreation/socialization 
opportunities. Every resident at Tigard 
Senior Housing, including those residents in 
HUD-VASH units, will have access to the 
Resident Services Coordinator for the 
property. The coordinator will both 
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respond to individual needs and organize 
events and activities for the overall 
property. 

Viewfinder Individuals and Families 

Lease-up process is underway. The equitable 
lease-up process approach outlined in Section 
4b above was the process used. 

Partnership with Good Neighbor Center 
and the Veterans Administration. Good 
Neighbor Center has full-time staff onsite 
to provide case management to PSH 
households as well as resident services 
available to the full community. The 
Veterans Administration staff provides case 
management to households with VASH 
vouchers at the property. 

 
 
SECTION 5: COMMUNITY ENGAGEMENT TO INFORM PROJECT OUTCOMES 
In keeping with the Affordable Housing Bond Program include commitments to lead with racial equity, each local implementation strategy defines 
commitments and strategies for ensuring that people of color and members of other historically marginalized communities are engaged in 
shaping project outcomes. To ensure that we can measure these outcomes, Metro is encouraging and supporting jurisdictional and development 
partners in collecting and reporting on demographic outcomes for community engagement. While this data is not expected to be 
complete/thorough for each project, the goal is to expand best practices for tracking and reporting on demographic outcomes.  
 
Describe your progress toward implementing your LIS strategies for ongoing community engagement. . Please highlight any best practices, 
lessons learned, or opportunities for improvement. Be sure to include the following: 

a. Briefly summarize community engagement activities used (WHAT YOU DID, e.g. “3 listening sessions, 1 survey,” etc.) and 
partnerships for community engagement—including completing below table. 

- 3 listening sessions: 1 multifamily housing listening session (partnered with Bienestar) and 2 senior housing/senior friendly housing 
listening sessions (partnered with Bienestar and APANO)  

- 2 surveys: 1 multifamily housing survey and 1 senior housing survey 
- 1 informational session: lease-up informational session about the Viewfinder (partnered with Somali Empowerment Circle)  

 
b. Summarize who participated in community engagement (WHO PARTICIPATED, e.g. 79 people participated in community engagement 

activities for Project X, of whom 92% had low incomes and 64% were people of color)—including completing below table.  
 
- 28 listening session participants: 100% identify as BIPOC community members. 16 our of 28 participants answered breakdown 

question: 88% are low income (below 80% MFI). Five additional listening sessions occurred in fall of 2020. 
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- 126 multifamily housing survey respondents: vast majority identify as BIPOC community members, estimated at least 75% (can’t 
provide exact percentage because respondents could choose more than one option for racial/ethnic identification), 67% of 
respondents qualify as either very low-income or extremely low-income (below 80% AMI). 

- 29 senior housing survey respondents: vast majority identify as BIPOC community members, estimated at least 86.4% (can’t provide 
percentage because respondents could choose more than one option for racial/ethnic identification), 67% of respondents qualify as 
either very low-income or extremely low-income (below 80% AMI)  

- 18 informational session participants: 100% identify as BIPOC community members, 9 out of 18 participants answered income 
breakdown question: 89% of respondents identify as either very low-income or extremely low-income (below 80% AMI)  

 
c. Summarize major themes of feedback (WHAT YOU HEARD, e.g. “participants want more large units or garden space,” etc.) 

 
Listening sessions major feedback themes:  
• Community rooms need to be larger, especially the meeting area space.  
• Green spaces, community rooms, and outdoor picnic areas serving as community building tools. 
• Creating a living environment focused on ensuring residents live comfortably, safely, and have a community should be a top 

priority at affordable housing complexes. 
Surveys major feedback themes: 
• Providing a wide range of on-site support services to help residents access resources needed to thrive. 
• Creating indoor and outdoor spaces that foster a sense of community among residents and allow residents to comfortably and 

safely live regardless of age, size, ability, or disability.  
• More specifically, respondents of both surveys identified outdoor lighting, social services, and activity and library space as 

integral elements to offer at affordable housing complexes.  
Informational session themes: 
• Participant feedback wasn’t provided during this session; session was intended to help familiarize participants with the 

Viewfinder lease-up process  
 

d. Describe themes in how feedback directly informed project implementation and outcomes (WHAT CHANGED, emphasis on feedback 
from communities of color and other marginalized groups) 

 
BRIDGE and Related NW used feedback from the Washington County-led community engagement work to inform project design for 
their projects - Goldcrest and Terrace Glen. Based on the major feedback theme of outdoor spaces serving as community-building 
tools, BRIDGE added two grills and pedestrian walkways to the design plans, and community gardens were already included in 
original design plans. Related NW addressed this feedback theme by adding a second grill to the design plans. Based on the major 
feedback theme of design layout promoting safety, BRIDGE’s original design includes a fenced perimeter built around playground 
and the playground being in a central location with quality lighting for high visibility. Additionally, BRIDGE’s original design plans 
include ground floor, one level units for residents with mobility limitations. Related NW addressed this feedback theme by relocating 
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outdoor benches to allow better visibility of children in the play area and changing the first-floor laundry room entrance to allow 
better access and visibility to the outdoor courtyard area and playground. Based on the major feedback theme of indoor spaces 
serving as community-building tools, BRIDGE’s original design plans for the community room include a communal kitchen. Related 
NW addressed this feedback theme by adding a staging area for cooking classes and food-oriented gatherings as well as a second 
range to the communal kitchen in the community room. Related NW addressed the major feedback theme of larger community 
rooms by adding to the design plans a moveable partition between the community and art rooms to accommodate larger groups.  
 

e. Use table to show number of community-engagement partnerships with community-based organizations. Use narrative to briefly 
describe partnerships, and outreach strategies used to encourage participation and mitigate barriers. 

 
Summary of community engagement partnerships 

 Total community-based 
organizations 

Culturally specific 
organizations Faith-based organizations 

Other community-based 
organizations  

(not culturally specific or faith 
based) 

Number of partnerships 4 4 0 0 
List of organizational partners APANO, Bienestar, Somali 

Empowerment Circle, 
Adelante Mujeres 

APANO, Bienestar, Somali 
Empowerment Circle, 
Adelante Mujeres 

N/A N/A 

 
Summary of community engagement outcomes 

Project or 
engagement 

event 

Total 
participants 

Were 
demographics 
tracked? (Y/N) 

If yes, how 
many 

voluntarily 
reported 

demographics? 

Of those reporting demographics… 
% people 
of color 

% people 
with low 
incomes 

% older 
adults 

(over 60) 

% limited 
English 

proficien
cy 

% 
immigrants 

and 
refugees 

% existing 
tenants in 
building 

% people who 
have 

experienced 
homelessness 

       
Online Survey – 
Multi-family 
housing 

126 
Y 125 75% 67% No data No data 57% 20.16% in 

affordable 
housing 

No data 

Listening 
Sessions 28 

Y 16 100% 88% No data No data 53% 50% in 
affordable 
housing 

No data 

Online Survey – 
Senior housing 29 

Y 28 84.6% 67% No data No data 51.85% 14.29% in 
affordable 
housing 

No data 
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Lease-up 
Information 
Session 

18 
Y 9 100% 89% No data No data 89% 33.3% in 

affordable 
housing 

No data 

 

SECTION 6: CLIMATE RESILIENCE AND SUSTAINABILITY 
The historic heat wave experienced by the Pacific Northwest in June 2021 made it clear that climate change is not only a challenge for the future; 
it’s here. How are your projects incorporating cooling strategies to keep people safe as temperatures increase and wildfires that impact air quality 
become more frequent? More broadly, how is your jurisdiction working with affordable housing developers to support climate resilience and 
climate smart building strategies? What challenges do you face and what opportunities do you see for regional coordination?   
 
Developers have considered cooling strategies coupled with sustainability features in their project designs. This is informed also by State 
requirements for Low Income Housing Tax Credit projects. Specifically, each project completes a sustainability program that is evaluated by 
Oregon Housing and Community Services (OHCS). Additionally, projects are required to be solar ready as part of the State’s requirements. In 
addition, projects that have leveraged Affordable Housing Bond funds with federal funds are required to complete an Environmental Review 
process that often results in improvements to stormwater management, as well as additional sustainability and efficiency measures.  
 
Washington County works collaboratively with developers to incorporate cooling strategies specific to the building type, building location and 
target population. All ten projects in Washington County’s pipeline have air conditioning available at the property – eight projects will be 
providing air conditioning in each unit; two will provide external ports for residents to connect their own portable air conditioning units, and all 
projects will provide air conditioning in indoor community spaces. County staff have engaged affordable housing developers in conversations 
regarding climate resilience. Many developers are focusing on improved building systems, wall assemblies, insulation, ventilation, and roofing 
that help buildings maintain a constant safe temperature in periods of extreme weather. As building systems innovations continue, Washington 
County will work with developers to identify climate resilience features in future buildings while also balancing other goals. Balancing often 
competing project goals – cost-efficiency, durable finishes, sustainable features, climate resiliency components, community-informed project 
design – is the primary challenge of this work.  
 
 
 



Artwork displayed in Viewfinder by collage artist Laura Weiler



Viewfinder: Equitable 
Lease-up Process 
• Goal of lease-up outreach

• Inform and connect with target 
populations that Metro Affordable 
Housing Program is trying to serve: low-
income, communities of color 

• Two methods of connecting with 
community members 

• Promotional lease-up fliers 
• Lease-up informational session

Artwork displayed in Viewfinder by Indigenous artist Steph Littlebird



Lease-up Outreach Fliers
• Flier was available in: English, Arabic, 

Chuukese, Cantonese, Farsi, Filipino, 
Japanese, Khmer, Korean, 
Marshallese, Russian, Somali, 
Spanish, Swahili, Tagalog, Tongan, 
and Vietnamese

• Fliers were circulated via email and 
social media 

• Shared with 8 culturally specific CBOs 
and Washington County housing groups



Lease-up Informational Session 

• Session facilitated by Somali 
Empowerment Circle and 
participants were Somali community 
members interested in learning 
about the Viewfinder 

• Purpose of session: describe how 
Viewfinder lease-up process works 
and what information is needed at 
each point in application process 

Community engagement planning meeting with Somali Empowerment Circle organizers 



Informational Session Content 

• Overview of what affordable housing is and 
how AMI statistic is used to determine 
household’s eligibility for affordable housing 
programs 

• Description of Viewfinder (where it’s located, 
unit breakdown, amenities, what’s nearby –
parks, grocery stores, schools, transit) 

• Process of getting on Viewfinder waitlist and 
next steps for applicants who are chosen to 
fill out housing application

Artwork displayed in Viewfinder by collage artist Laura Weiler



Lease-up Process Hurdles

• Construction delay pushed completion date and first round of move-
ins from October to December 2021 

• Impact on move-in timeline for general waitlist applicants due to 
prioritization of processing preference policy group applications 
(individuals and families at risk of homelessness) 



VF Lease-up Lessons Learned

• Establish better lines of communication between property 
management and applicants regarding any construction delays, 
updates to move-in timeline, preference policies



Metro 2020 Annual Report 

• Under construction: Metro's affordable housing bond at work | 
Metro (oregonmetro.gov)

• 2021 annual report will be released in May 2022 

https://www.oregonmetro.gov/news/metro-affordable-housing-bond-annual-report
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Housing Authority of Washington County Program Net Income (Loss) from Operations

Prior Year as of Dec-21 FY21-22 Budget as of Dec-21 FY21-22 Actual as of Dec21

For December FYTD, net income from Housing Authority operations of $3,277,471 was favorable to budget by $1,851,050 and favorable to the prior year by 
$1,141,466.

Section 8 Admin This program had net income of $625,586 which was $655,979 favorable to budget, the favorable variance from the budget is a combination new 
Emergency Housing vouchers awarded and remaining HUD CARES one-time funding to mitigate COVID-19 impact. $761,786 of the $925,725 CARES Act Admin fund 
was utilized to pay for administrative costs.
Public Housing had net income of $5,776 which was $378,023 unfavorable to budget. The unfavorable variance is due to capital fund to be drawdowned later to reflect 
capital fund activities schedule.
Kaybern Terrace had net income of $1,959 which was $15,084 favorable to budget. The variance is due to lower operating expenses.
Aloha Park had net income of $9,622 which was $7,435 favorable to budget. The variance is due to higher rental income to reflect revenue management plan.
Cornelius Village had net loss of $24,031 which was $3,629 favorable to budget. This property is projected to have a operating loss due to lower rental income and an 
annual morgage payment of $105K, management is working on a revenue mangemnet plan to increase rental income with minimun impact to tenants.
Affordable Housing had net income of $210,045 which was $65,855 unfavorable to budget. The unfavorable variance reflected scheduling of property rehabilitation 
fund to be provided by the Local Fund.
Local Fund had net income of $2,448,514, favorable to budget by $1,612,801, the variance is the combination of additional development fee collected from the 
Gateway Commons, higher capital distribution from Quatama Crossing and admin fee earned from processing the Landlord Compensation Fund program for the OHCS 
and scheduling of property rehabilitation fund to Affordable Housing.



Washington 
County
Moving to Work
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What is MTW?

2co.washington.or.us 



MTW Statutory Objectives

3co.washington.or.us 

Increase 
Affordable 

Housing Choices

Increase Cost 
Effectiveness

Promote 
Self-Sufficiency

Locally 
Designed 

MTW Activities



2022 Timeline

4co.washington.or.us 

FEBRUARY MARCH APRIL

Post online for public review

HAC presentation

Preview with HA Board of 
Directors

Community Stakeholder meetings

Residents / Participants meetings

Resident Advisory Board meeting

HAC recommendation

April 5: 
Board of Directors meeting:
Public Hearing
Board Approval

April 15:
Submission to HUD



2022 MTW Activities

5

1. Tiered Rent Program

2. Rent Simplification Initiatives

3. Triennial Reviews for Seniors & People with Disabilities

4. HQS Inspection Processes

5. Local Project-Based Voucher Program

6. Voucher Set-Aside Programs

7. Strategic Waitlists



Tiered Rent Program

6co.washington.or.us 

Goals: simplified rent calculation + time for 
increased income
• Rents are based on a simple to read table that uses 

unadjusted income

• Hardship protections for large families or those with 
childcare expenses

• Utility allowances and utility reimbursements will still 
be applied

• Households will only have regular reviews every 
three years

• Households will not have to report increases in 
income between regular reviews

Tier
Income 

Minimum
Income 

Maximum
Monthly

Rent
1 $0 $2,499 $50
2 $2,500 $4,999 $87
3 $5,000 $7,499 $146
4 $7,500 $9,999 $204
5 $10,000 $12,499 $262
6 $12,500 $14,999 $321
7 $15,000 $17,499 $379
8 $17,500 $19,999 $437
9 $20,000 $22,499 $496

10 $22,500 $24,999 $554
11 $25,000 $27,499 $612
12 $27,500 $29,999 $671
13 $30,000 $32,499 $729
14 $32,500 $34,999 $787
15 $35,000 $37,499 $846



Tiered Rent Program Impacts

7co.washington.or.us 

Approximately 600 eligible households (half will be randomly selected for the program)

Rent Increases

No Change*

Rent Decreases

Rent Increases

$5 - $9

$10 - $19

$20 - $29

$30 - $39

$40 - $49
$50+

$50-59: 
7 Households

$61: 
2 Households

*No Change = Projected increase or decrease of less than $5



Tiered Rent Program Impacts

8

Original Policy: Rent Increases 72% Highest Rent Increase: $415
Rents based on 30% of income tiers No change ($4 to -$4) 16%

Rent Decreases 12%

All Households
Amer Ind/ AK 

Native* Asian* Black/AA Hispanic Nat HI/ Pac Isl* White
Average Impact $29.74 $48.67 $16.60 $36.63 $32.45 $23.07 $26.11 
Average Impact for Households with 5+ dependents: $70.47

Revised Policy: Rent Increases 30% Highest Rent Increase: $98
Rents based on 28% of income tiers No change ($4 to -$4) 18%

Rent Decreases 52%

All Households
AmerInd/ AK 

Native* Asian* Black/AA Hispanic NatHI/ PacIsl* White
Average Impact ($9.56) $18.00 ($27.33) ($5.87) ($6.57) ($27.21) ($11.33)
Average Impact for Households with 5+ dependents: $29.47

HAWC Hardship Proposal: Rent Increases 30% Highest Rent Increase: $61
Rents based on 28% of income tiers No change ($4 to -$4) 18%
$30 rent increase cap for large households Rent Decreases 52%

All Households
AmerInd/ AK 

Native* Asian* Black/AA Hispanic NatHI/ PacIsl* White
Average Impact ($10.81) $18.00 ($27.33) ($9.32) ($6.40) ($27.21) ($10.57)
Average Impact for Households with 5+ dependents: $12.53

*Less than 20 households in these categories; outliers may skew average



Rent Simplification

9

Calculation of Asset Income
• Currently 2,256 households reporting assets

• Avg annual impact is $3.56 per household, per year

• Proposal: Disregard all assets when total household assets are less than 
$100,000

• Only 21 (1%) households have assets of $100,000 or more



Rent Simplification

10

Medical/Disability Expense Deduction
• Use simplified table to calculate deduction

• Self-certification under $5,000

• Collect information once every 12 months



Rent Simplification

11

Proration for Mixed-Eligibility Households
• Currently assistance is prorated based on how many family members in 

household, how many members are ineligible citizens, and the amount of 
assistance received

• Proposal: Standard subsidy reduction of $100 to any mixed-eligibility household, 
regardless of household size, number of ineligible citizens or assistance



Triennial Reviews 

12co.washington.or.us 

Proposal: Triennial review schedule for seniors and people with disabilities

• All adults in the household are seniors or people with disabilities

• Household has at least one fixed income source

• Estimated 1,300 households will qualify, creating staff savings



2022 MTW Activities

13

1. Tiered Rent Program

2. Rent Simplification Initiatives

3. Triennial Reviews for Seniors & People with Disabilities

4. HQS Inspection Processes

5. Local Project-Based Voucher Program

6. Voucher Set-Aside Programs

7. Strategic Waitlists



Next Steps

14co.washington.or.us 

• Continue to collect public comment through March

• Community Stakeholder and Resident/Participant meetings

• March - Resident Advisory Board and Housing Advisory Committee meetings

• April 5th Housing Authority Board meeting

• Public Hearing

• Request for Board Approval
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